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Presentation OutlinePresentation Outline

Update on RA activities in progress• Update on RA activities in progress
– IR Sites 07 and 18 Soil Cover Installation and Finish 

Work
– Parcels B, D-1, and G Soil Hotspot Remediation and 

Soil Stockpile Removal RACR

• RA Completion Schedule

• RA Implementation Photos
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RA Activities In ProgressRA Activities In Progress

IR Sites 07 and 18 Soil Cover Installation and Finish Work
• Cover soil import (approx. 114,000 tons of soil imported by barge)
• Soil cover material installed and compacted over entire site; cover grades 

verified on June 17
• Retaining wall constructed along IR Boundary near Parcel A
• Monitoring wells and gas probes extended to final cover grade
• Perimeter fence installation started; posts installed and concrete poured; 

fence fabric installation in progress
• Drainage channel restored in bump out area
• Asphalt cover installed in bump out area over compacted aggregate base

Parcels B, D-1, and G Soil Hotspot Removal and Parcels D-1 and G 
Soil Stockpile Removal
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• Internal Draft RACR submitted to the Navy for review on 5/13/2011 



Site MapSite Map
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RA Completion ScheduleRA Completion Schedule

IR Sites 07 and 18 RA
• Fence Installation: Jun 15 – Jul 3
• Seeding and Soil Stabilization (CTRM): Jun 20 – Jul 6
• Permanent Signs and Survey Monuments: Jun 26 – Jul 7
• Site Cleanup, Final Survey, and Demobilization: Jul 6 – Jul 7
• CDPH Post-Cover Scan of Sites 07 & 18: > Aug 8 (TBD)
• Vegetation establishment period: Jul 7 – Oct 7g p
• Draft RACR to Regulatory Agencies: Sept 15
• Publish Final RACR: Nov 17

Parcels B, D-1, and G Hot Spots and Stockpiles RAs
• Draft RACR to Regulatory Agencies: July 13 
• Publish Final RACR: Sep 20
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Publish Final RACR: Sep 20



Installation of Final Soil Cover LiftsInstallation of Final Soil Cover Lifts
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Finish Grading of Soil CoverFinish Grading of Soil Cover
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Extended Monitoring Well Extended Monitoring Well 
(Prior to Concrete Pad and Protective Cover Installation)(Prior to Concrete Pad and Protective Cover Installation)
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Groundwater Monitoring Wells (RED) and Groundwater Monitoring Wells (RED) and 
Gas Monitoring Probes (GREEN)Gas Monitoring Probes (GREEN)g ( )g ( )
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Completed Retaining WallCompleted Retaining Wall
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Drainage Channel, Fence Posts, Drainage Channel, Fence Posts, 
Restored Bump Out AreaRestored Bump Out Area
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